\ﬁ ﬁ LIFE SAFETY.
Ve OUR PRIORITY.
\()” EMERGI-SAFE ol awars,

ol ALWAYS.

7N

CASE STUDY:

Culford
School

Fire Door Upgrades
Built on Compliance

Emergi-Safe Ltd was appointed to deliver
a comprehensive fire door inspection,
supply and installation project at Culford
School across multiple buildings within
the estate, including the Nursery, Health
Centre, Sports Centre, Hastings Building
and the Skinner Building.

As a leading educational establishment,
Culford School places a strong emphasis
on compliance, life safety, and the
safeguarding of both students and staff,
The school's proactive approach to fire
safety and building compliance aligned
perfectly with Emergi-Safe Ltd's own
values and standards, creating a strong
working partnership focused on
delivering the highest quality solution.
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The Challenge

The project involved the removal and replacement of existing fire

doorsets to improve compartmentation, compliance, and overall fire

safety performance within occupied educational buildings, including

the Nursery, Health Centre, Sports Centre, Hastings Building and the
Skinner Building.

While the installations within the Hastings Building progressed smoothly,

an unexpected challenge arose during works within the Skinner Building.
Once the existing door frames and infill panels had been removed, it became
apparent that the structural apertures behind the finishes differed significantly
from the original measured openings. This issue could not have been identified
during the initial survey stage, as it was concealed behind the existing construction.

The reduced aperture dimensions prevented the new compliant fire doorsets
from fitting correctly within the openings.

The Solution

Rather than allowing the issue to delay the project or compromise
the installation, the Emergi-Safe Ltd installation team quickly
developed a practical on-site solution.

To achieve the required aperture dimensions, sections of brickwork
restricting the openings were carefully cut back and reworked to
create the correct structural opening size for the new doorsets.

Although this resulted in several additional days of challenging
remedial work, the team successfully overcame the obstacle

without compromising quality, compliance, or safety standards.

Once the apertures had been corrected, the new fire doorsets
were installed precisely and performed exactly as intended.

Results & Benefits cc

The completed project delivered fully compliant fire door installations

across the Nursery, Health Centre, Sports Centre, Hastings and When clients value

Skinner Buildings, significantly improving passive fire protection
measures throughout the school estate.

compliance as highly

as we do, it creates

Key outcomes included:

; : : the foundation for
¢ Improved fire compartmentation and life safety protection :
e Fully compliant fire doorsets installed to current standards strmg wo.rkmg
* Enhanced safeguarding for students, staff, and visitors rejaﬂgrj@h IS and
e Minimal disruption to day-to-day school operations exi f:?Pf ional
e Successful resolution of unforeseen structural challenges project outcomes.
¢ High-quality workmanship delivered under difficult conditions

Conclusion

The fire door installation project at Culford School reflects the importance both the school
and Emergi-Safe Ltd place on compliance, safety, and long-term protection.

By working collaboratively and overcoming unforeseen structural challenges within the
Skinner Building, Emergi-Safe Ltd successfully delivered a compliant, high-quality fire door
solution across the Nursery, Health Centre, Sports Centre, Hastings and Skinner Buildings.
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